Social Networking Website

Project Plan:

Week 1: Understanding problem scope

Week 2: Learn NodeJS, PostgreSQL

Week 3: Implement user register and login functionality

Week 4: Create user profile (Database Integration)

Week 5: Create chat application for users

Week 6: Implement remaining features/ Start working on additional features

Week 7: Debugging and Optimization

Week 8: Finalization of project and documentation

Week 9: Integration of additional features

Week 10: Final testing and documentation review

Week 11: Final Submission